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STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY
Mail Stop PV-77 • Olympia. Washington 98504-8777 • (ZG15) 459-6000

Re: FY 91 APPLICATIONS FOR RCRA AND CERCLA OVERSIGHT

Dear Mr. Rasmussen:

i)U113H4
9004272

OCT 2 5 1990 *

CfiR':;t:

t9• Please note the enclosed information, which has been developed in response to
your letter to Jim Martin of October 2, 1990. This information details costs
which Ecology expects to incur in federal fiscal 1991- as it fulfills its

^ responsibilities under the Hanford Federal Facilitv Aereement and Consent Order

(TPA). Enclosures one, two, and three provide breakouts of specific staff needs

and costs under our pending RCRA and CERCLA oversight grants.

N. The text which follows provides additional information pertinent to your
inquiries.

.r}

Illy
I. Personnel and Contractor Costs

Delays in grant finalization are already resulting in a number of specific
difficulties. As an example, hiring that. was scheduled to occur in October,

t'0( November, and December is now in the process of being deferred until late this

year, or early 1991. The impact of these deferrals on our abilities under the

TPA grows more serious each day.

As requested, work tasks have been assigned corresponding hours and contract

dollars.. Each of these tasks is set forth in the TPA as carry over from FY 90

or is scheduled to occur in FY 91. I have also provided a narrative description

of policy and technical support activities (and associated staffing levels) in

enclosure 3.

It. Travel Costs

Ecology has no plans to reassign positions located at its Olympia headquarters

to our newly established Kennewick field office. However, we are sensitive to

your concern that grant monies earmarked for travel be efficiently managed. In

addition, I intend to ensure that our Kennewick office is established as an

effective addition to Project management here in Olympia. I have asked my staff

to consolidate travel both to and from the Tri-Cities wherever possible, and to

develop for me an analysis of travel requirements and opportunities for savings.

This information will be utilized by Ecology management as our offices develop

over the next few years.

`^ ^
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III. Computer Equipment

Tasks performed by technical staff invariably require the use of personal
computers. Given our workload requirements, we cannot delay the purchase of this
equipment.

IV. Laboratory Costs

Costs under this object are necessary to provide independent assurance that
environmental data generated under the TPA are of documented quality, and satisfy
quality assurance and quality control requirements for their intended use.
During FY 91 we intend to collect and analyze split samples during the following
activities: geological investigations; surface water and sediment
investigations; vadose zone investigations; groundwater, and other environmental

^ investigations.

Hiring of the lead person responsible for these acti-Zities is temporarily
deferred pending grant approval. Field activities are anticipated beginning in

April, 1991. This delay in hiring has resulted in a "scaling back" of our
original request of $112,000 to $45,000. Analytical cost estimates are based
on averaged laboratory costs of $4,100/sample for chemical and physical analysis

R`. of surface, ground water, and vadose zone samples. These estimates assume
samples which contain a radioactive content not greater than 1 millirem.

> r,

V. Yakima Indian Nation

w The Department of Ecology continues to be concerned that Yakima Indian Nation
concerns are heard and incorporated throughout the course of past-practice site
investigations. We have consequently included monies within our grant requests
to ensure the development of a meaningful dialogue between the Yakimas and the
State. We share your concern that duplicative grants should be avoided.
However, we do not agree that this necessitates a single grant direct to the
Yakimas. I would appreciate you forwarding me a copy of DOE's pending YIN grant
so that we may continue to pursue an effective relationship with the Yakimas.

VI. Grant Continuance

As you are aware, Ecology's current RCRA and CERCLA grant awards expire on

October 31, 1990. In your October 2, 1991, letter you stated that prior to

approval of Ecology's FY 91 grant requests DOE plans to continue Ecology funding
at a monthly spending rate of $188,832. Please note that an allocation of this

amount would prove far from adequate for Ecology to meet its responsibilities
under the TPA. Monthly payroll expenditures alone, for Project RCRA and CERCLA

activities, total $155,262 (this total includes payroll, benefits, and overhead).
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My staff are currently preparing budget estimates for November cash flow

requirements (to include an evaluation of the potential use of carryover funds).

It is my hope that our respective staff can meet no later than Friday, October

26 in order to resolve this particular issue, and to discuss other grant

application concerns. I have asked Mr. Tim Nord to act as Ecology lead in these

discussions and would appreciate you coordinating activities with Tim at (206)

438-7021.

Your assistance in helping us finalize Ecology's FY 91 oversight grants at the
earliest possible date, and thereby minimizing adverse impacts on TPA
implementation is appreciated.

f^?

^7`I,

•^J

f"f

^

Enclosures
.^

cc: Terry Husseman

ON Jim Martin

Tim Nord
-- Steve Wisness.

^

Q%

Sincerely,

AF
Roger Stanley

Manager
Nuclear and Mixed Waste Management
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SECTION A-OUDGET SUMMARY
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TASK ECOLOGY HOURS/TECHNICAL' ESTIMATED CONTRACT SUPPORT COMMENT2

HFTVP Permit Application Contracts will be for'
DOE NOD Response #3 28 chemical, mechanical and
Review Resp/Draft Permit 464 100 K structural engineering
Public Comment 192 support. Some regulatory
Response Pub Com/Issue 192 support is also included.
Issue NOD #4 756 100 K
DOE NOD Response #4 288
Issue NOD #5 756 100 K
DOE Nod Response #5 288

Total 2,964 300 K

Group Permit Application Contracts will be for a
DOE NOD Response #4 57.6 final technical and
Review Resp/Draft Permit 528 90 K regulatory review of the
Public Comment 216 permit application.
Response Pub Com/Issue 144

Total 945.6 90 K

300 Area Solvent Evaporator
Issue NOD #3 12
DOE NOD Response #3 96
Review Resp/Public Comment 60
Response Pub Com/Approve 60

Total 228

2727-S
DOE Response #3 38.4
Review Resp/Public Comment 60
Response Pub Com/Approve 60

Total 158.4

616 Storage Facility
DOE Response #3 56
Review Resp/Draft Permit 176
Public Comment 144
Response Pub Com/Issue 96 .

Total 472

2101-H Pond
Draft Permit/Public Comment 163
Response Pub Com/Approve 96 '

Total 259
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TASK ECOLOGY HOURS/TECHNICAL' ESTIMATED CONTRACT SUPPORT COMMENT2

SST/WAP Contracts will be for
SST/WAP Phase II 270 100 K technical review of SST
SST Rewrite 48 sampling analytical results.
Review #2 180

Total 498 100 K

SST Closure Schedule Contracts will be for
NOD #2 316 50 K technical (hydrogeology) and
DOE Review 120 regulatory support.
Draft Plan 128 .

Total 564 50 K

Slurry Treatment/Storage
Public Comment 163.2
Response Pub Com/Approve 96

Total 259.2

183-H Evap Basins P/C Permit Contracts will be for
DOE Response #1 140 50 K technical (hydrogeology and
Issue NOD #2 432 30 K engineering) support.
DOE NOD Response #2 160
Review Resp/Draft Permit 216
Public Comment 192
Response Pub Com/Issue 128

Total 1,268 Total 80 K

Low-Level Burial Grounds Contracts will be for
Issue NOD #3 336.4 re, technical and regulatory
DOE NOD Response #3 192 60 K support (engineering and
Review Resp/Draft Permit 232 30 K hydrogeology).
Public Comment 192
Response Pub Com/Issue 128

Total 1,080.4 90 K

Nonradioactive Landfill Contracts will be for
Issue NOD #2 280.8 100 K technical (engineering and
DOE NOD Response #2 144 hydrogeology) and regulatory
Review Closure Plan 216 30 K -
Public Comment 240

support.

Response Pub Com/Approve 128
Total 1,764.8 Total 130 K
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TASK ECOLOGY HOURS/TECHNICAL' ESTIMATED CONTRACT SUPPORT CONNENT2

305-B Storage Facility Contracts will be for
DOE Nod Response #2 32 30 K technical/regulatory review
Review Permit/Draft Permit 184 of permit application;
Public Comment 168
Response Pub Com/Issue 112

Total 496 Total 30 K

216-B-3 Pond
DOE NOD Response #2 4
Review Closure Plan 192
Public Comment 216
Response Pub Com/Approve 128

Total 540

304 Concretion Facility
DOE NOD Response #2 70.4
Review Closure Plan 184
Public Comment 168
Response Pub Com/Approve' 112

Total 534.4

300 Area Waste Acid System Contracts will be for
DOE NOD Response #1

'
16 technical (engineering)

Issue NOD #2 276 30 K support.
DOE NOD Response #2 96
Review Closure Plan 184
Public Comment 168
Response Pub Com/Approve 112

rA,.

Total 852 30 K

PUREX Tunnels Contracts will be for
Issue NOD #1 410.4 60 K regulatory support and
DOE NOD Response #1 240 technical (hydrogeology and
Issue NOD #2 432 30 K engineering) support.
DOE NOD Response #2 160
Review Resp/Draft Permit 216
Public Comment 192
Response Pub Com/Issue 128

Total 1,778.4 . 90 K
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TASK ECOLOGY HOURS/TECHNICAL' ESTIMATED CONTRACT SUPPORT COMMENT2

105-DR Contracts will be for

Issue NOD #1 211.6 60 K regulatory review.
DOE NOD Response #1 144

Issue NOD #2 276
DOE NOD Response #2 96
Review Closure Plan 179.2
Public Comment 168
Response Pub Com/Approve 112

Total 1,186.8 60 K

303-K Storage Area

DOE NOD Response #2 52.8
Review Closure Plan 136

Public Comment 144 . -
Response Pub Com/Approve 96

Total 428.8

4843 FFTF Sodium Storage Contracts will be for

Issue NOD #1 696 60 K regulatory review.
DOE NOD Response #1 240
Issue NOD //2 348 30 K

Total 1,284 90 K

DST Contracts will be for
Issue NOD #1 792 100 K technical review
DOE NOD Response #1 129.6 40 K (engineering and
Begin Drafting NOD #2 10 K hydrogeology).

Total 921.6 Q150 K

242-A Evaporator Contracts will be for
Issue NOD #1 696 60 K engineering and regulatory
DOE NOD Response #1 108 20 K support.
Begin Drafting NOD #2 10 K

Total 804 90 K

3718-F Alkali Metal Trt/Stor Contracts will be for
Issue NOD #1 696 60 K regulatory support.
DOE NOD Response #1 108
Begin Drafting NOD #2

Total 804 60 K
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TASK ECOLOGY HOURS/TECHNICAL1 ESTIMATED CONTRACT SUPPORT COMMENTZ

325 Waste Treatment Contracts will be for

Issue NOD #1 487.2 30 K regulatory support.

Total 487.2 30 K

LERF Contracts will be for

Issue NOD #1 792 80 K regulatory and technical

DOE NOD Response #1 129.6 30 K (engineering and
Total 921.6 110 K hydrogeology) support.

Liquid Effluent Study Review Contracts will be for

Review/Issue Response 240 50 K technical review.

Follow-up 240 50 K
Total 480 100 K

Construction Oversite 1,760 Oversite of construction
Total 1,760 activities.

Hazardous Waste Inspections Total FTE's available 2.6.

TSD Inspections 2,160 Total committed 2.1.
Generator Inspections 1,560 Remaining 0.5 are for

Total 3,720 unanticipated events.

RCRIS 1,320 TSD computer database

required to be installed and
maintained pursuant to state

Total 1,320 authorization requirements.

Technical Assistance for 320 16.5 K Workshops, CPN,
I

Public Involvement presentations, TPA quarterly
meetings, NWAC, etc. Does

not include public

involvement for closure
Total 320 Total 16.5 K plans/permits.

Special Projects 880 50 K Tank assessment
negotiations, technical
coordination with other
Ecology/Federal Programs,

Total 880 50 K and unanticipated events.

Nuclear Waste Advisory 80 53.5 See attachment 2.
Council Public Involvement3 Total 80 Total 53.5 K
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TASK ECOLOGY HOURS/TECHNICAL' ESTIMATED CONTRACT SUPPORT COMMENT2

Grand Total 30,060.2 Hours 1,800 K

1. These figures represent all the hours Ecology technical staff will devote to the respective project. It

includes responding to Ecology management requirements, working with USDOE/WHC and their consultants,

interacting with Ecology consultants, and coordinating with other public agencies at different phases of the

project.

These figures do not include supervision, clerical, training, or travel time between Olympia and Richland.

Travel time between destinations is not accounted for in any figure within this grant.

2. See attachment 1 for summary of associated activities.

3. See attached proposal.

MI.
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Summary of Projected FY 1991 Activities

In Support of RCRA Program Development

Under the Hanford Federal Facility Agreement and Consent Order

Projected Activities For FY 1991

Numerous programmatic, policy and technical issues related to implementation of

the Hanford Federal Facility Agreement and Consent Order will be addressed during

FY 1991 by the RCRA unit. These issues and associated activities are either

related to general requirements for implementation of the Tri-Party Agreement,

or ar of site-wide significance, and not readily identifiable to a specific TSD

re unit. These issues and activities include, but are not limited to the following:

o Preparation and issuance of the RCRA Facility Permit.

o Review of proposed Tri-Party Agreement procedures and addendum

^
o Negotiations on regulatory compliance issues, including the Tank Integrity

Assessment program

0 Review of NEPA/SEPA documents related to RCRA Activities

o Coordination with other regulatory programs, including solid waste, water

_ quality and air programs

0 Meetings and coordination with the Washington State Department of Health

on radionuclide control issues

t7^
o Development of liquid discharge levels for RCRA TSD units

o Development of Facility wide Background standards

o Review, comment and initiate follow-up on the Liquid Effluent Study

o Development of more efficient guidance for permit submittals

o Development and coordination of Ecology contractors

o Program planning activities for current and future work

o Participation in Quarterly Public meetings and other public participation

activities

0 Hiring, Training and other program development activities
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STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY
Mal1 Stop PV-11 • Olyrrpia, Washirgton 98504-8711 • (205) 459-6000

Public Involvement Plan Proposal for 1991
NWAC PI Committee
September 20, 1990

The goal of the public involvement program of the Washington State Nuclear Waste

Advisory Council is to assure widespread public awareness and involvement in the

cleanup of Hanford.

The Council provides a forum where the public can bring issues and where there can

be in depth briefings on complex issues. The members, the public and the media have

the opportunity to ask questions of key people dealing with nuclear waste issues.

To that end, the NWAC can serve as a coordinator of information from various

r_ ? sources and opinions for the public, as well as presenting that information in various

forums around the state.

^ The council could hold 12 town meetings and forums for a cost of $23,500. These

would be held in non-council meeting site cities across the state.

^ Facility Rental $1,000
P NWAC Travel 3 members, @$450 each $9,000

Staff Travel 3 members, @450 each $9,000
Advertising @$250 each 54,000
Materials $500

_ TOTAL: $23,500

ti^1 The Council would also reach people through booths at 4 regional fairs. Two would

be in the west and two in the east. The sites would be changed each year.
0%

Rental $1,000

Staff Travel and Per Diem $10,000

Materials $3,000

TOTAL: $14,000

The weekend before the NWAC meets in a city, a booth would be set up at the local

mall, 6 times a year.

Rental . $2,000
Staff Travel and Per Diem $5,000

Materials $3,000
Advertising $1,500

TOTAL: 10,500

^*^



+0

^

e7+

h

h^.

..,.,

S11

tTA

To reach opinion leaders in communities around the state with information about the
Hanford cleanup, Council members would give speeches to service clubs. These could
be scheduled 18 times a year

NWAC Travel ' $750
Staff Travel $750

TOTAL: $1500

Other costs under this plan would include:

Display Development $2,000
Newsletter 52,000
(cost shared with the transportation grant)

TOTAL COST OF THE PROGRAM $53,5e0

l
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RCRA FEDERAL ASSISTANCE - FY 91 PERSONNEL COSTS

Headquarters

Hire Date Position Title Incumbent % of FTE

HANFORD SECTION MGMT/CLERICAL

No. Mo, Cost

Environmentalist 5 T. Nord .50 12 22,763
Clerk Typist 3 D. Baldonado - .50 12 11,022

Clerk Typist 3 J. Pierce .50 12 11,022

Pub. Info. Officer 1 A. Beers .25 12 7,479

1/1/91 Pub. Info. Officer 2 Planned .50 10 13,760

CO

1^.

. r+

^

.1!

O+

HANFORD SECTION RCRA UNIT

Environmentalist 4 T. Michelena 1.00 12 41,238

1/1/91 Environmentalist 4 Planned 1.00 10 34,365
Environmentalist 3 P. Stasch 1.00 12 35,552

1/1/91 Environmentalist 3 Planned 1.00 10 29,627

Environmentalist 2 M. Gordan 1.00 - 12 30,681

Environmentalist 2 M. Lerchen 1.00 12 30,681
Hydrogeologist 3 K. Kowalik 1.00 12 41,238

Env. Engineer 3 G. Anderson 1.00 12 44,406

Env. Engineer B. King 1.00 12 44,406

Env. Engineer 2 J. Witczak .70 12 26,810

2/1/91 Env. Engineer 2 Planned 1.00 9 28,725

HANFORD SECTION POLICY & TECHNICAL SUPPORT UNIT
Temporary Env. Planner 3 G. Hughes .50 6 10,310

1/1/91 Env. Planner 3 Planned .50 10 17,183

1/1/91 Env. Planner 3 Planned .50 10 17,183

1/1/91 Env. Planner 3 Planned .50 10 17,183

1/1/91 Environmentalist 3 Planned .50 10 14,813

1/1/91 Environmentalist 2 Planned .50 10 12,784

PROGRAM SUPPORT SECTION

1/1/91 Environmentalist 5 Planned .40 10 15,175

Cont. Specialist 3 K. Journey .40 12 16,093

Cont. Specialist 2 J. Swanberg .40 12 13,885

Cont. Specialist 1 L. Boblet .40 12 11,967

Env. Planner 2 R. Kirkwood .40 12 14,221

1/1/91 CIC 1 Planned .20 10 3,929

1/1/91 Fiscal Tech Acctg. Planned .50 10 8,405

1/1/91 Secretary 1 Planned .40 10 7,517

1/1/91 Clerk Typist 3 Planned .40 10 7,348

Clerk Typist 2 S. Lewis .40 12 8,263



PROGRAM MANAGEMENT

Asst. Director T. Husseman .20 12 12,244
Program Mgr. R. Stanley .30 _ 12 16,642
Admin. Asst. 3 H. Thurston .20 12 4,925
Secretary 1 L. McClaflin .30 12 6,766
Environmentalist 5 M. Power .30 12 12,371
Perf. Assess. Mgr. D. Provost .30 12 16.645

TOTAL HEADQUARTERS PERSONNEL COSTS

Kennewick Office

4a*
Hire Date Position Title Incumbent

P'"_e

N-AENNEWICK OFFICE MANAGEMENT & SUPPORT
^., Environmentalist 5 G. Rothwell
`1/1/91 Env. Planner 3 Planned

N1/1/91 Environmentalist 2 Planned
Clerk Typist 3 J. Kinmark

!'1^3/1/91 Clerk Typist 2 Planned

%
' HANFCRD SECTION RCRA UNIT
„^61/1/91 Environmentalist 4 Planned

Environmentalist 3 D. Willy
-4/1/91 Environmentalist 2 Planned

Environmentalist 1 S. McKinney
M/1/91 Hydrogeologist 2 Planned

Env. Engineer 3 H. Rantala
U+

% of FTE No. Mo

$719,624

Cost

.50 12 22,763

.50 10 17,183

.50 10 12,784

.50 12 11,022

.50 8 6,889

1.00 10 34,365
1.00 12 35,552
1.00 7 17,897
1.00 12 27,132
1.00 10 29,370
1.00 12 44,406

TOTAL KENNEWICK PERSONNEL COSTS

GRAND TOTAL PERSONNEL COSTS

BENEFITS'(25% OF SALARIES)

INDIRECT (48.2% OF SALARIES)

TOTAL PERSONNEL COSTS

TOTAL FTE

$259,363

978,987

244,747

47 1, 87 2

$1,695,606

29.95
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RCRA FEDERAL ASSISTANCE - FY 91 TRAVEL COSTS
IN-STATE TRAVEL

Headquarters

Hire Date Position Title Incumbent Rd Trips Fare/Trip Car Rent Subsistence Per Deim Total

Per Year $208 ea, 32 Da 26 Da 66 Da

HANFORD SECTION MGMT/CLERICAL

Environmentalist 5 T. Nord 13 2,704 512 260 198 3,674
Clerk Typist 3 D. Baldonado
Clerk Typist 3 J. Pierce
Pub. Info. Officer 1 A. Beers 2 416 64 52 0 532

1/1/91 Pub. Info. Officer 2 Planned 7 1,456 288 130 132 2,006

HANFORD SECTION RCRA UNIT

Environmentalist 4 T. Michelena 50 10,400 1,984 988 792 14,164
1/1/91 Environmentalist 4 Planned 20 4,160 800 390 330 5,680

Environmentalist 3 P. Stasch 25 5,200 992 494 396 7,082
1/1/91 Environmentalist 3 Planned 20 4,160 800 390' 330 5,680

Environmentalist 2 M. Gordon 25 5,200 992 494 396 7,082
Environmentalist 2 M. Lerchen 25 5,200 992 494 396 7,082
Hydrogeologist 3 K. Kowalik 20 4,160 800 390 330 5,680
Env. Engineer 3 G. Anderson 25 5,200 992 494 396 7,082
Env. Engineer 3 B. King 25 5,200 992 494 396 7,082
Env. Engineer 2 J. Witczak 25 5,200 992 494 396 7,082

2/1/91 Env. Engineer 2 Planned 18 3,7441" 736 338 330 5,148

HANFORD SECTION POLICY & TECHNICAL SUPPORT UNIT

Temporary Env. Planner 3 G. Hughes 4 832 160 78 66 1,136

1/1/91 Env. Planner 3 Planned 5 1,040 192 104 66 1,402
1/1/91 Env. Planner 3 Planned 5 1,040 192 104 66 1,402
1/1/91 Env. Planner 3 Planned 5 1,040 192 104 66 1,402
1/1/91 Environmentalist 3 Planned 7 1,456 288 130 132 2,006
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RCRA Travel Costs - FY 91

Page 2

1/1/91 Environmentalist 2

PROGRAM MANAGEMENT

Planned 5 1,040 192 104 66 1,402

Asst. Director T. Husseman 2 416 64 52 0 532
Program Mgr. R. Stanley 5 1,040 160 130 0 1,330
Admin. Asst. 3 H. Thurston
Secretary 1 L. McClaflin 1 208 32 26 0 266
Environmentalist 5 M. Power 3 624 128 52 66 870
Perf. Assess. Mgr . D. Provost 15 3,120 608 286 264 4,278

TOTAL HEADQUARTERS TRAVEL COSTS $101,082

Kennewick Office

Hire Date Position Title Incumbent Rd Trins Fare/Trip Car Rent Subsistence Per Deim Total '
Per Year $208 ea, 32 Da $ 26/Day 66 Da

KENNEWICK OFFICE MANAGEMENT & SUPPORT

Environmentalist 5 C. Rothwell 7 1,456 256 156 66 1,934
1/1/91 Env. Planrier 3 Planned 6 1,248 256 104 132 1,740
1/1/91 Environmentalist 2 Planned 6 1,248 256 104 132 1,740

Clerk Typist 3 J. Kinmark 1 208 64 0 66 338
3/1/91 Clerk Typist 2 Planned

HANFORD SECTION RCRA UNIT 01•

1/1/91 Environmentalist 4 Planned 15 3,120 608 286 264 4,278
Environmentalist 3 D. Willy 14 2,912 544 286 198 3,940

4/1/91 Environemtnalist 2 Planned 10 2,080 384 208 132 2,804
Environmentalist 1 S. McKinney 14 2,912 544 286 198 3,940

1/1/91 Hydrogeologist 2 Planned 10 2,080 384 208 132 2,804
Env. Engineer 3 H. Rantala 12 2,496 480 234 198 3.408

TOTAL KENNEWICK TRAVEL COSTS $26,926
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RCRA Travel Costs - FY 91

Page 3

OUT-OF-STATE TRAVEL

Meetings, Conferences, Seminars, Training
22 trips per year @ $1,664 - $36,608
6 trips per year @ $1,064 - 6,384

NOTE: twenty-five percent of all trips were estimated to be overnight stays.
For each overnight trip, car rental is calculated for two days.

TOTAL IN-STATE TRAVEL 128,008

TOTAL OUT-OF-STATE TRAVEL 42.992

GRAND TOTAL TRAVEL COSTS $171,000

rG•
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BUDGET INFOR[vlATION - Non-Construction Programs
REVISED CERCLA

SECTION A -EUUGET SUMMARY
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TASK ECOLOGY HOURS/TECHNICAL' ESTIMATED CONTRACT SUPPORT COMMENTZ

1100-EM-1 No contract support. EPA lead operable unit.

Review RI Phase 1 Report 32
Review FS Phases 1 & 2

Reports 110
Evaluate RI Phase 2 Data 140

Total 282

200-BP-1 No contract support. EPA lead operable unit.

Evaluate Data and Analyses 130
Review Preliminary FS

Phase 1 Activities 40
Review FS Phases 1& 2

Data/Analyses 72
Total 242

300-FF-1 , TSD units within operable

Evaluate RI Phase 1 Data 160 unit. Contractor review of

Evaluate Data Analyses/ . RI Phase 1 Data and

Assessments 70 16 K Assessments.

Review FS Phases 1& 2
Activities 40

Total 270 16 K

300-FF-5 TSD units within operable

Evaluate RI Phase 1 Data 225 unit. Contractor review of

Evaluate RI Phase 1 Data/ RI Data Analysis and FS.

Analyses 290 20 K

Evaluate FS Phase 1
Alternatives 90 12 K

Total 605 32 K

100-HR-1 Ecology lead operable unit.

Work Plan Review and Contractor review of Work

Approval 380 Plan, RFI Phase 1 Data.

Evaluate RFI Phase 1 Data 760 12 K
Evaluate CMS Phase 1
Activities 430 20 K

Total 1,570 32 K
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HSWA CERCLA Past Practice
Page 2

TASK ECOLOGY HOURS/TECHNICAL1 ESTIMATED CONTRACT SUPPORT COMMENT2

100-HR-3 Ecology lead groundwater

Work Plan Review and operable unit. Contractor

Approval 660 30 K review of Work Plan, RI

Evaluate RFI Phase 1 Data 1,740 10 K Phase 1 Data, Performance

Evaluate Performance and Assessment.

Assessment Models 620 8 K

Total 3,020 48 K

100-DR-1 Ecology lead operable unit.

Work Plan Review and

Approval 420 18 K
Evaluate RFI Phase 1 Data 760 10 K
Evaluate CMS Phase 1 Data 390 8 tf

Total 1,570 36 K

100-BC-1 EPA lead operable unit.

Work Plan Review and Contractor review of Work

Approval 110 Plan, RI Phase 1 Data.

Evaluate RI Phase I Data 90
Review FS Phase 1 60 16 K

Activities Total 260 16 K

100-BC-5 EPA lead operable unit.

Work Plan Review and Contractor review of Work

Approval 200 4 K Plan, RI Phase 1 Data,

Evaluate RI Phase 1 Data 180 12 K Performance Assessment.

Evaluate Preliminary FS
Phase 1 Data 110 B K

Evaluate Performance
Assessment Models 125 8 K

Total 615 32 K

100-KR-1 EPA lead operable unit
Work Plan Review and
Approval 60 4 K

Evaluate RI Phase 1 Data 180 12 K
Total 240 16 K
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IISWA CERCLA Past Practice

Page 3

TAS1C ECOLOGY NOURS/TECNNICAL1 ESTIMATED CONTRACT SUPPORT COMMENT2

EPA lead operable unit.
100-KR-4

Contractor review of Work
Work Plan Review and

4 K RI Phase 1 Data, F^,Plan
Approval 200 ,

Evaluate RI Phase 1 Data 190 12 K Performance Assessment.

Evaluate FS Activities,
Performance Assessment 230 16 K

Total 620 32 K

Ecology lead groundwater
100-NR-1

Work Plan Review 1,980 80 K operable unit.

Work Plan Approval 1,220 26 K

Total 3,200 106 K

TSD units within operable
-3100-NR

700 50 K unit. Ecology lead operable
Work Plan Review rtersu3
Work Plan Approval 480 19 K q aunit. Assumes

Total 1,180 .69 K work.

EPA• lead operable unit.
100-FR-1
Work Plan Review 230 16 K

Total 230 16 K

Ecology lead operable unit.
200-UP-2
Work Plan Review 1,180 67 K Assumes 3 quarters work.

Total 1,180 67 K

200-BP-5
rp.

EPA lead agency. Assumes 1

Work Plan Review 60 4 K quarter work.

Total 60 . 4 K

100-BC-2
EPA lead agency. Assumes 2

Work Plan Review 110 8 K quarters work.

Total 110 8 K

Past Practice Streamlining 240 Over 4 quarters.

Total 240

Liquid Effluent Study 140 Over 2 quarters.

Total 140
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TASK ECOLOGY HOURS/TECHNICAL' ESTIMATED CONTRACT SUPPORT COMMENT2

Technical Assistance for 180 Workshops, presentations,

Public Involvement TPA quarterly meetings,

Total 180 NWAC, etc.

Special Projects 420 Technical coordination with.
other Ecology/Federal
Programs and unanticipated

Total 420 • events.

GRAND TOTALS 16,234 Hours 530 K

1. These figures represent all the hours Ecology technical staff will devote to the respective project. It

includes responding to Ecology management requirements, working with USDOE/WHC and their consultants,

interacting with Ecology consultants, and coordinating with other public agencies at different phases of the

project.

These figures do not include supervision, clerical, training, or travel time between Olympia and Richland.

Travel time between destinations is not accounted for in any figure within this grant. ,' •

2. See attachment 1 for summary of associated activities.

rk 11
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Summary of Projected FY 1991 Activities

In Support of CERCLA and RCRA/HSWA Program Development

Under the Hanford Federal Facility Agreement and Consent Order ,

Projected Activities For FY 1991

Numerous programmatic, policy and technical issues related to implementation of

the Hanford Federal Facility Agreement and Consent Order were addressed in
FY 1990 by the Hanford Project, CERCLA Unit in coordination with USDOE and EPA.

Many of these issues will continue into FY 1991, or will likely be replaced with

similar issues. These issues and associated activities are either related to

general requirements for implementation of the Tri-Party Agreement, or are of

q site-wide significance, and not readily identifiable to a specific operable unit.
These issues and activities include, but are not limited to the following:

o Action Plan update activities; meetings and correspondence

Po
o Review of proposed Tri-Party Agreement procedures`and addendum,

including EII's

PIN
o Discussions, review and final approval of the Hanford Past

Practice Work Plan Strategy

o Meetings with EPA and USDOE regarding CERCLA/RCRA integration, preparation
of Hanford Site Past Practice Work Plan Guidance document

^ o Review and approval of Hanford Site Expedited Remedial Actions

N. o Joint EPA/Ecology responses to Hanford Site removal actions

L4'+ o Review and approval of the Liquid Effluent Study

o Review and comment on ISV Treatability testing, other
alternative technologies

o Development of NEPA/SEPA compliance and land use policies

o Review and approval of risk assessment models

o Review and approval of performance assessment models

o Quality assurance/quality control audits of historical and new Hanford

Site data

o Meetings, discussions and correspondence with Washington State

Department of-Environmental Health regarding data and risk assessment

o Inter-agency data management, including establishing remote access

to HEIS and WIDS
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o Hanford security.and database training for Ecology personnel

o Hanford Project information systems development and coordination

o Hanford Project GIS program development

o Evaluation of ARC/INFO systems

o Development, review and approval of ARARs, potential

remediation standards

o Review, comment and meetings on USDOE "North Slope Investigation Report."

o Participation in Quarterly Public Meetings

o Activities related to contractual support

o Internal Hanford Project program development, including hiring and

training new staff .
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CERCLA FEDERAL ASSISTANCE - FY 91 PERSONNEL COSTS

Headauarters

Hire Date Position Title Incumbent X of FTE No. Mo. Cost

HANFORD SECTION liGMT/CLERICAL
Environmentalist 5 T. Nord .50 12 22,763
Clerk Typist 3 D. BaldonadQ .50 12 11,022
Clerk Typist 3 J. Pierce .50 12 11,022
Pub. Info. Officer 1 A. Beers .25 12 7,479

1/1/91 Pub. Info. Officer 2 Planned .50 10 13,760

HANFORD SECTION CERCLA UNIT
Environmentalist 4 L. Goldstein 1.00 12 41,238

1/1/91 Environmentalist 3 Planned 1.00 10 29,627
Environmentalist 2 S. Cross 1.00 12 30,681
Hydrogeologist 3 C. Cline 1.00 12 41,238

y. 11/5/90 Env. Engineer 2 R. Hibbard 1.00 12 38,300
CIC 2 J. Denkers 1.00 12 36,443

r_-t
HANFORD SECTION POLICY & TECHNICAL SUPPORT UNITR

Temporary Env. Planner 3 G. Hughes .50 6 10,310
1/1/91 Env. Planner 3 Planned ' .50 10 17,183
1/1/91 Env. Planner 3 Planned .50 10 17,183

P) 1/1/91 Env. Planner 3 Planned .50 10 17,183
1/1/91 Environmentalist 3 Planned .50 10 14,813

04 1/1/91 Environmentalist 2 Planned .50 10 12',784

PROGRAM SUPPORT SECTION

1/1/91 Environmentalist 5 Planned .40 10 15,175

0^ Cont. Specialist 3 K. Journey .40 12 16,093
Cont. Specialist 2 J. Swanberg .40 12 13,885
Cont. Specialist 1 L. Boblet .40 12 11,967
Env. Planner 2 R. Kirkwood .40 12 14,221

1/1/91 CIC 1 Planned .20 10 3,929
1/1/91 Fiscal Tech Acctg. Planned .50 10 8,405
1/1/91• Secretary 1 Planned .40 10 7,517
1/1/91 Clerk Typist 3 Planned .40 10 7,348

Clerk Typist 2 S. Lewis .40 12 8,263

PROGRAM MANAGEMENT
Asst. Director T. Husseman .20 12 12,244
Program Mgr. R. Stanley .30 12 16,642
Admin. Asst. 3 H. Thurston .20 12 4,925
Secretary 1 L. McClaflin .30 12 6,766
Environmentalist S M. Power .30 12 , 12,371
Perf. Assess. Mgr. D. Provost .10 12 5 , 347

TOTAL HEADQUARTERS PERSONNEL COSTS $538,327



CERCLA Personnel Costs - FY 91
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Kennewick Office

Hire Date Position Title Incumbent

KENNEWICK OFFICE MANAGEMENT & SUPPORT
Environmentalist 5 G. Rothwell

1/1/91 Env. Planner 3 Planned
1/1/91 Environmentalist 2 Planned

Clerk Typist 3 J. Kinmark
3/1/91 Clerk Typist 2 Planned

HANFORD SECTION CERCLA UNIT
1/1/91 Environmentalist 4

Environmentalist 3
1/1/91 Environmentalist 4
1/1/91 Environmentalist 3

% of FTE No, Mo. Cost

.50 12 22,763

.50 10 17,183

.50 10 12,784

.50 12 11,022

.50 8 6,889

Planned 1.00 10 34,365
M. Osweiler 1.00 12 35,552
Planned 1.00 10 34,365
Planned 1.00 10 2 9 , 627

TOTAL KENNEWICK PERSONNEL COSTS

GRAND TOTAL PERSONNEL COSTS

BENEFITS (25% OF SALARIES)

INDIRECT (48.2% OF SALARIES)

TOTAL PERSONNEL COSTS

TOTAL FTE

$204,550

742,877

185,719

358,067

$1,286,663

23.05
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IN-STATE TRAVEL

Headquarters

Hire Date Position Title

HANFORD SECTION MGMT/CLERICAL

Environmentalist 5

Clerk Typist 3

Clerk Typist 3

Pub. Info. Officer 1

1/1/91 Pub. Info. Officer 2

HANFORD SECTION CERCLA UNIT

CERCLA FEDERAL ASSISTANCE - FY 91 TRAVEL COSTS

Incumbent Rd TriRs Fare/TriR Car Rent Subsistence Per Deim Total

Per Year $208 ea. 32 Da 26 Da 66 Da

T. Nord 12 2,496 480 234 198 3,408

D. Baldonado

J. Pierce

A. Beers 2 416 64 52 0 532

Planned 7 1,456 288 130 132 2,006

Environmentalist 4 L. Goldstein
1/1/91 Environmentalist 3 Planned

Environmentalist 2 S. Cross

Hydrogeologist 3 C. Cline
11/5/90 Env. Engineer 2 R. Hibbard

CIC 2 J. Denkers

HANFORD SECTION POLICY & TECHNICAL SUPPORT UNIT

Temporary Env. Planner 3 G. Hughes

1/1/91 Env. Planner 3 Planned
1/1/91 Env. Planner 3 Planned

1/1/91 Env. Planner 3 Planned
1/1/91 Environmentalist 3 Planned
1/1/91 Environmentalist 2 Planned

PROGRAM MANAGEMENT

Asst. Director T. Husseman
Program Mgr. R. Stanley
Admin. Asst. 3 11. Thurston

Secretary 1 L. McClaflin

Environmentalist 5 M. Power
Perf. Assess. Mgr. D. Provost

25 5,200 992 494 396 7,082

18 3,744 736 338 330 5,148

16 3,328 640 312 264 4,544

25 5,200 992 494 396 7,082

12 2,496 480 234 198 3,408

20 4,160 800 390 330 5,680

4 832 160 78 66 1,136

5 1,040 192 104 66 1,402

5 1,040 192 104 66 .1,402

5 1,040 192 104 66 1,402

7 1,456 288 130 132 2,006

5
k'.

1,040 192 104 66 1,402

2 416 64 52 0 532

5 1,040 160 130 0 1,330

1 208 32 26 0 266

4 832 160 78 66 1,136

2 416 64 52 0 532

TOTAL 11EADQUARTERS TRAVEL COSTS $51,436
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CERCLA Travel Costs - FY 91

Page 2

Kennewick Office

Hire Date Position Title Incumbent

KENNEWICK OFFICE MANAOEMENT & SUPPORT

Environmentalist 5 G. Rothwell

1/1/91 Env. Planner 3 Planned

1/1/91 Environmentalist 2 Planned

Clerk Typist 3 J. Kinmark

3/1/91 Clerk Typist 2 Planned

HANFORD SECTION CERCLA UNIT

1/1/91 Environmentalist 4 Planned

Environmentalist 3 M. Osweiler

1/1/91 Environmentalist 4 Planned

1/1/91 Environmentalist 3 Planned

OUT-OF-STATE TRAVEL

Meetings, Conferences, Seminars, Training

17 trips per year @ $1,664 - $28,288

Rd Trips Fare/Trip Car Rent Subsistence Per Deim Total

Per Year $208 ea, 32 Da 26 Da 66 Da

7 1,456 288 130 132 .2,006

6 1,248 224 130 66 1,668

6 1,248 224 130 66 1,668

1 208 32 26 0 266

15 3,120 608 286 264 4,278

12 2,496 480 234 198 3,408

15 3,120 608 286 264 4.278

I

TOTAL KENNEWICK TRAVEL COSTS $17,572

cG^ TOTAL IN-STATE TRAVEL 69,008

TOTAL OUT-OF-STATE TRAVEL 28.288

GRAND TOTAL TRAVEL COSTS $97,296

NOTE: twenty-five percent of all trips were estimated to be overnight stays.

For each overnight trip, car rental is calculated for two days.
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HANFORD SECTION POLICY AND TECHNICAL SUPPORT UNIT

ACTIVITY DESCRIPTION

Purvose
The Hanford Section Policy and Technical Support Unit will enable the Nuclear
and Mixed Waste Program to carry out its commitments under the Tri-Party
Agreement. Specific areas include, but are not limited to:

o Regulatory development and analysis relating to all Federal and state

aDOlicable laws and regulations. Fee regulations must be developed to
for state oversight site activities. This activity will involve

considerable public involvement, research, economic analysis, and
discussion with affected parties.

C^ Current regulations must be evaluated, augmented and/or modified to
address mixed waste issues. Current and proposed Federal regulation"s
must be evaluated, commented on, and analyzed to determine there impact

yq on Hanford activities. Specific policies will need to be developed to
meld current activities with statutory requirements;. This will involve

!? legal analyses, negotiations with USDOE, discussions with interested
parties, and, potential drafting and signing of agreements.

FIE planned for this group of activities is 1.5

o TPA research and oolicv develooment . Numerous issues arise associated
with the TPA which require significant amounts of research to resolve.
This unit would research and review regulatory and technical information

related to a particular issue and develop policies and/or guidance for

" its implementation by line staff.

C4
FIE planned for this group of activities is 0.5

GT^
o SEPA/NEPA/OTHER coordination, documentation and analysis. Each permit,

closure plan, and ROD must involve SEPA. SEPA activities will include
requesting additional information form USDOE, coordinating issuance of
SEPA documentation such as checklists, public meetings, and discussions
with interested parties. If necessary, coordinating scoping meetings,

contractor assistance, and EIS development.

NEPA activities will include analyses of Memorandum-To-Files, reviewing

and coordinating comments on USDOE EISs, provide comments at scoping

meetings, and participating to the extent practical, in NEPA EIS

development, e.g. PUREX, Tanks, PEIS, etc. The land use issue will also

be dealt with, in part, in this unit.

FTE planned for this group of activities is 1. This is in addition to

the 0.6 FTE for with Max Power. Max is the lead on the land use issue

for Ecology. See CERCLA and RCRA personnel costs:
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Policy and Technical Support Unit
Page 2

o USDOE HO and RL budget tracking/staff sunoort for RCRA and CERCLA line
staff . This activity will involve tracking USDOE budget submittals, S
Year Plans, ADSs, and following USDOE internal budgetary procedures and
review cycles. Additionally, economic and financial expertise will be
provided to RCRA and CERCLA line staff on a as needed basis.

ETE planned for this group of activities is 1

o Coordination of RCRA and CERCLA activities. Policy and guidance will be
developed for reconciliation of governing laws and regulations and

technical issues associated with coordinating CERCLA and RCRA

activities. The Past Practice Strategy development and implementation

will be dealt with here.

FTE planned for this group of activities is 1.25

o TPA iJodates and related administrative functions. Identification and

resolution of TPA updates will occur in this unit-'i

^
FTE planned for this activity will be limited to 0.25

R^.
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